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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00101 to DAAE07-01-C-N075

CURRENT AMOUNT:   $469,598,688.00

THIS ACTION:      $  3,037,637.00

NEW AMOUNT:       $472,636,325.00

1.   The purpose of this modification is to exercise existing options for an additional

level of effort and material under CLIN 0056 (M1A2 SEP Reset Pilots) and a new

CLIN 0057 (Improved Side Armor Modification for the Reset Pilots)and to issue an unpriced change order pursuant to the  Changes Clause

in Section I, FAR 52.243-2(Alt II). Not to exceed ceiling amounts are set forth below for the Abrams SEP Reset Pilot work effort under

this modification; the equitable adjustment resulting from this modification P00101 and P00100 shall not exceed these ceiling amounts.

GDLS is preparing a proposal for this effort.  Due to the urgency of this effort, GDLS proposed ceiling amounts which will be evaluated

and later definitized, in accordance with the schedule below. As a part of that process, the ceiling amounts for the work will be

negotiated and adjusted downward only.  The schedule for definitizing this Change Order is:

 Submission of Proposal:       30 Jul 2004

 Completion of Negotiations:   21 Aug 2004

 Completion of Definitization: 31 Aug 2004

If an agreement on a definitive contract adjustment is not reached by the target date identified above, or within any extension of it

granted by the Contracting Officer, the Contracting Officer may unilaterally determine a reasonable equitable adjustment, subject to

Contractor appeal as provided in the Disputes Clause. In any event, the contractor shall proceed with the performance of the contract,

in accordance with the respective Work Directive. Until this definitization occurs, the Contractor shall not be obligated to continue

performance or incur costs beyond the point established herein by the Limitation of Funds Clause of this contract.

2.   CLIN 0056 -  Under modification 101, CLIN 0056 is increased as follows:

CLIN 0056                   PRIOR AMT      THIS MOD AMT           NEW AMT_____________________________________________________________________________

Labor Hrs.Ceiling Amts:     3,000 hours    7,684.07 hours            10,684.07 hours

Labor $ Ceiling Amts         $406,440       $1,041,038             $1,447,478

Material $ Ceiling Amts:     $ -0-          $  893,715             $  893,715

TOTAL CEILING AMOUNT FOR MOD 101 INCREASED BY: $1,934,753

7684.07 labor hours are added at an option 2 ceiling amount of $135.48 per hour. The total CLIN ceiling amount is increased by

$1,934,753.00 from 406,440.00 to $2,341,193.

3.   CLIN 0057 - Newly established CLIN 0057 is funded as follows:

CLIN 0057                   PRIOR AMT      THIS MOD AMT            NEW AMT__________________________________________________________________________

Labor Hrs.Ceiling Amts:        -0-         751.13 hours               751.13 hours

Labor $ Ceiling Amts:          -0-         $  101,763              $  101,763

Material $ Ceiling Amts:       -0-         $1,001,121              $1,001,121

TOTAL CEILING AMOUNT FOR MOD 101           $1,102,884

751.13 hours are being added at an option 2 ceiling amount of $135.48. The total CLIN amount is increased by $1,102,884.00 from $0 to

$1,102,884.00.

4.  The Contractor may not bill for any fee for this effort until the ceiling amounts in this modification are definitized.

5.  This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is increased by $3,037,637.00 from $469,598,688.00 to $472,636,325.00.

6.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:
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Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,914,286.08 Hours used to date           $ 99,619,474 Mat'l $$ used to date

     -0-     Hrs exercised this action    $      -0-   Mat'l $$ this action

2,914,286.08 Total Option Hrs authorized  $ 99,619,474 Mat'l $$ authorized

8,185,521.92 Available Option Hours       $109,099,625 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting

7.   Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

  630,843.61 Hours used to date           $ 5,892,132  Mat'l $$ used to date

    8,435.20 Hrs exercised this action    $ 1,894,836  Mat'l $$ this action

  639,278.81 Total Option Hrs authorized  $ 7,786,968  Mat'l $$ authorized

6,128,623.19 Available Option Hours       $ 99,981,577 Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$     -0-     Subcontracting $$ used to date

$     -0-     Subcontracting $$ this action

$     -0-     Subcontracting $$ authorized

$ 46,777,365  Available Subcontracting

                                               *** END OF NARRATIVE A 084 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0056          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: ABRAMS SEP RESET PILOTS - OMA

All of the amounts below are ceiling amounts.

Option 2:

AUTHORIZED LABOR/MANHOURS:      10,684.07*

LABOR CEILING AMT:          $1,447,478.00*

MATERIAL CEILING AMT:       $  893,715.00*

TOTAL CUMULATIVE FUNDING:  $ 2,341,193.00*

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

         *Modified by MOD 101

                              (End of narrative B002)
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0056AA        SERVICES LINE ITEM                                                                           $      2,341,193.00              __________________                                                                            __________________

              NOUN: ABRAMS SEP RESET PILOTS

              PRON: EH4RS924EH    PRON AMD: 01    ACRN: FM

              AMS CD: 123207NC000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $     2,341,193.00
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0057          ABRAMS SEP RESET PILOTS              _______________________

              SECURITY CLASS: Unclassified

NOUN: ABRAMS SEP RESET PILOTS - PAA

All of the amounts below are ceiling amounts.

Option 2:

AUTHORIZED LABOR/MANHOURS:         751.13

LABOR CEILING AMOUNT:       $  101,763.00

MATERIAL CEILING AMOUNT:    $1,001,121.00

TOTAL CUMULATIVE FUNDING:  $ 1,102,884.00

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                PAGE ADDED BY MOD 101

                              (End of narrative B001)

  6 9

DAAE07-01-C-N075 P00101

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0057AA        RESET MODS                                                                                   $      1,102,884.00              __________                                                                                    __________________

              NOUN: RESET MODS

              PRON: 474SAM0147    PRON AMD: 02    ACRN: FS

              AMS CD: 31206406017

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2006

                            $     1,102,884.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0056AA  EH4RS924EH             FM       1        $         406,440.00  $       1,934,753.00            $       2,341,193.00

        123207NC000                   4LUNRC

        B14LUX123NMC

0057AA  474SAM0147             FS       1        $               0.00  $       1,102,884.00            $       1,102,884.00

        31206406017                   4GAAPM

        A14P30172R47

                                                                           _________________

                                                         NET CHANGE    $       3,037,637.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 FM        21   42020000046D8030P12320725AB  S20113                W56HZV           $       1,934,753.00

Army                 FS        21   42033000045R5R02P31206431E9  S20113                W56HZV           $       1,102,884.00                                                                                                          __________________

                                                                                          NET CHANGE    $       3,037,637.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     469,598,688.00              $       3,037,637.00              $     472,636,325.00
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